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User: krender Department of Transportation Page 1 of 8

Estimate Summary By Project
Contract ID: B14363-12-000-0 Estimate Number: 0043 Pay Period: 07/01/2015

to 07/01/2015

Contract Location: Time Allowed: 1239 Days
7.915 MILES OF WIDENING AND RECONSTRUCTION ON SR Elapsed Calender Days: 1044 Days
Percent Time: 84.26
District: 1 Area: 01
Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let: 06/22/2012

P. O. BOX 306 Date Awarded: 07/24/2012
Date Contract Executed: 08/07/2012
Date Notice to Proceed: 08/22/2012

SNELLVILLE GA 30078-0306 Date Work Began: 10/09/2012

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 01/12/2016

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $43,304,961.67 Counties:

Original Contract Amount $38,446,332.61 Hall

Funds Available $13,520,896.72

Percent Complete 68.78%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
162430-.01000 $43,304,961.67 $38,446,332.61 $13,520,896.72 68.78% $95,000.00

Chief Engineer
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Estimate Summary By Project

Contract ID: B14363-12-000-0 Estimate Number: 0043 Pay Period: 07/01/2015

to 07/01/2015

Project Number: 162430-.01000 SR 347 - 7.915 MI WIDENING & RECONSTRUCTIOP

Federal State Project Number:  STP00-2984-00(001)

Total to Date

Prev to Date

This Estimate

Participating $23,827,251.59 $23,827,251.59 $0.00
Non-Participating $5,956,813.36 $5,956,813.36 $0.00
Total Earnings $29,784,064.95 $29,784,064.95 $0.00
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $29,784,064.95 $29,784,064.95 $0.00
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $95,000.00 $0.00 $95,000.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent ($95,000.00) ($95,000.00) $0.00
Total: $29,784,064.95 $29,689,064.95

$95,000.00

Total Payable:
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Pay Period: 07/01/2015
to 07/01/2015

Project Number 162430-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ASPHALT
0010 318-3000 AGGR SURF CRS TN 2,100.000 12,685.110
15.500 .000
12,685.110 $.00 $196,619.21
0011 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 83.170
TL & H LIME 54.570 .000
83.170 $.00 $4,538.59
Temporary Asphalt 25mm Superpave Incl. Bitum Mat'l
0015 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 1,000.000 1,677.610
75.560 .000
1,677.610 $.00 $126,760.21
0031 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 6,513.630
L & H LIME 55.800 .000
6,513.630 $.00 $363,460.55
Temporary Asphalt 19mm Superpave Incl. Bitum Mat'l
0040 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 5,000.000 21,271.086
4.200 .000
21,271.086 $.00 $89,338.56
Category Amount: $0.00 $780,717.12
Category Number: (0020 ROADWAY
0070 153-1300 FIELD ENGINEERS OFFICE TP 3 EA 1.000 .650
105000.000 .000
.650 $.00 $68,250.00
0115 515-2020 GALV STEEL PIPE HANDRAIL, 2 IN, ROUND LF 421.000 439.000
30.250 .000
439.000 $.00 $13,279.75
0130 621-4021 CONCRETE SIDE BARRIER, TYPE 2A LF 21.000 30.150
348.000 .000
30.150 $.00 $10,492.20
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Contract ID: B14363-12-000-0

Estimate Number:

0043 Pay Period: 07/01/2015

to 07/01/2015

Project Number 162430-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 ROADWAY
0140 621-4023 CONCRETE SIDE BARRIER, TYPE 2C LF 150.000 227.700
616.000 .000
227.700 $.00 $140,263.20
Category Amount: $0.00 $232,285.15
Category Number: 0040 BRIDGE CULVERTS
0195 207-0203 FOUND BKFILL MATL, TP II cYy 934.000 1,579.895
36.500 .000
1,579.895 $.00 $57,666.17
0200 500-3101 CLASS A CONCRETE cYy 1,521.000 1,614.577
358.000 .000
1,614.577 $.00 $578,018.57
0205 511-1000 BAR REINF STEEL LB 157,749.000 187,720.675
0.670 .000
187,720.675 $.00 $125,772.85
0210 603-2048 STN DUMPED RIP RAP, TP 1, 48 IN SY 800.000 1,094.974
67.250 .000
1,094.974 $.00 $73,637.00
Category Amount: $0.00 $835,094.59
Category Number: (0050 DRAINAGE
0230 511-1000 BAR REINF STEEL LB 411,588.000 418,505.145
0.670 .000
418,505.145 $.00 $280,398.45
0265 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 5,634.000 7,453.450
33.500 .000
7,453.450 $.00 $249,690.58
0290 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 3,413.000 5,362.330
45.750 .000
5,362.330 $.00 $245,326.60
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Contract ID: B14363-12-000-0 Estimate Number: 0043 Pay Period: 07/01/2015
to 07/01/2015

Project Number 162430-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0050 DRAINAGE
0340 550-1420 STORM DRAIN PIPE, 42 IN, H 1-10 LF 1,553.000 2,003.100
79.750 .000
2,003.100 $.00 $159,747.23
0345 550-1421 STORM DRAIN PIPE, 42 IN, H 10-15 LF 128.000 129.500
79.750 .000
129.500 $.00 $10,327.63
0360 550-1480 STORM DRAIN PIPE, 48 IN, H 1-10 LF 458.000 586.100
90.250 .000
586.100 $.00 $52,895.53
0390 550-2420 SIDE DRAIN PIPE, 42 IN, H 1-10 LF 145.000 161.000
56.000 .000
161.000 $.00 $9,016.00
0405 550-4124 FLARED END SECTION 24 IN, SIDE DRAIN EA 2.000 3.000
397.000 .000
3.000 $.00 $1,191.00
0415 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 7.000 9.000
522.000 .000
9.000 $.00 $4,698.00
0420 550-4224 FLARED END SECTION 24 IN, STORM DRAIN EA 6.000 6.750
609.000 .000
6.750 $.00 $4,110.75
0425 550-4230 FLARED END SECTION 30 IN, STORM DRAIN EA 5.000 5.500
661.000 .000
5.500 $.00 $3,635.50
0430 550-4236 FLARED END SECTION 36 IN, STORM DRAIN EA 5.000 5.500
1070.000 .000

5.500 $.00 $5,885.00



Rpt-ID: RCPESPRJ

User: krender

Georgia

Department of Transportation

Estimate Summary By Project

Contract ID: B14363-12-000-0

Estimate Number:

0043

Date: 07/15/2015
Page 6 of 8

Pay Period: 07/01/2015
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Project Number 162430-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0050 DRAINAGE
0445 576-1018 SLOPE DRAIN PIPE, 18 IN LF 55.000 165.000
30.750 .000
165.000 $.00 $5,073.75
0455 576-1036 SLOPE DRAIN PIPE, 36 IN LF 87.000 90.500
42.500 .000
90.500 $.00 $3,846.25
0460 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 1,529.000 3,201.944
36.500 .000
3,201.944 $.00 $116,870.96
0470 603-7000 PLASTIC FILTER FABRIC SY 1,514.000 7,218.726
3.750 .000
7,218.726 $.00 $27,070.22
Category Amount: $0.00 $1,179,783.45
Category Number: 0060 EROSION CONTROL
0530 163-0232 TEMPORARY GRASSING AC 60.000 99.795
107.000 .000
99.795 $.00 $10,678.07
0535 163-0240 MULCH TN 1,230.000 2,105.881
213.000 .000
2,105.881 $.00 $448,552.65
0605 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 21,260.000 26,166.000
0.500 .000
26,166.000 $.00 $13,083.00
0680 171-0030 TEMPORARY SILT FENCE, TYPE C LF 42,520.000 83,111.770
2.550 .000
83,111.770 $.00 $211,935.01
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Contract ID: B14363-12-000-0 Estimate Number: 0043 Pay Period: 07/01/2015
to 07/01/2015

Project Number 162430-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 EROSION CONTROL
0685 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 4,000.000 13,825.000
1.600 .000
13,825.000 $.00 $22,120.00
0715 716-2000 EROSION CONTROL MATS, SLOPES SY 156,145.000 180,221.094
0.750 .000
180,221.094 $.00 $135,165.82
Category Amount: $0.00 $841,534.55
Category Number: 0070 SIGNING AND MARKING
0725 636-1041 HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, T SF 43.000 515.450
38.250 .000
515.450 $.00 $19,715.96
0810 653-3502 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELI GLF 520.000 1,060.000
0.250 .000
1,060.000 $.00 $265.00
Category Amount: $0.00 $19,980.96
Category Number: (0100 NATURAL STREAM CHANNELS
0925 603-1024 STN PLAIN RIP RAP, 24 IN SY 413.000 3,745.878
33.750 .000
3,745.878 $.00 $126,423.38
Category Amount: $0.00 $126,423.38
Category Number: (0020 ROADWAY
1085 668-4300 STORM SEWER MANHOLE, TP 1 EA 1.000 8.750
1620.000 .000
8.750 $.00 $14,175.00
1100 632-0003 CHANGEABLE MESSAGE SIGN, PORTABLE, TYF EA 6.000 7.000
7620.000 .000
7.000 $.00 $53,340.00
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Contract ID: B14363-12-000-0 Estimate Number: 0043 Pay Period: 07/01/2015
to 07/01/2015
Project Number 162430-.01000
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 ROADWAY
9080 670-1080 WATER MAIN, 8 IN LF .000 334.000
50.000 .000
334.000 $.00 $16,700.00
9085 670-1120 WATER MAIN, 12 IN LF .000 2,360.000
65.000 .000
2,360.000 $.00 $153,400.00
9115 670-5620 WATER SERVICE LINE, 3/4 IN LF .000 235.000
29.250 .000
235.000 $.00 $6,873.75
Category Amount: $0.00 $244,488.75
Category Number: 0060 EROSION CONTROL
9165 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF .000 2,606.250
3.950 .000
2,606.250 $.00 $10,294.69
9170 163-0543 CONSTRUCT AND REMOVE STONE FILTER BER LF .000 2,071.500
56.000 .000
2,071.500 $.00 $116,004.00
9175 165-0112 MAINTENANCE OF STONE FILTER BERM LF .000 1,772.000
17.000 .000
1,772.000 $.00 $30,124.00
Category Amount: $0.00 $156,422.69

Project Total Amount: $0.00

$29,784,064.95



